

Week # 3 Water main replacement
Day # 9 11/02/2020



Reassess work progress
after end of week #3