DEPARTMENT OF COMMUNITY DEVELOPMENT
OFFICE OF THE ENGINEER

DATE: August 19, 2013

TO: Robert Bruschi, Princeton Administrator

FROM: Robert V. Kiser, P.E., Director of Engineering

PROJECT: **Princeton University**
Sidewalk Extensions Project
Faculty Road/Fitzrandolph Road/South Drive
(Administrative Waiver)
Applicant: Michael McKay, Vice President of Facilities
Princeton University
MacMillan Building, P O Box 2158
Princeton, NJ 08540

==========

==========

_____Performance Guaranty _____Reduction _____Release _____Extension

_____Maintenance Guaranty _____Acceptance _____Release _____Extension

X Completion Time Extension _____Status Report

This office has received a request from the applicant in relation to the above project. Pertinent project information on file prior to this request is as follows:

1. Completion Time: August 31, 2013

2. Performance Guaranty:
   Expiration Date: n/a — Amount: $50,000.00
   Form: Cash — Issued By: Held by Township

3. Maintenance Guaranty:
   Expiration Date: — Amount:
   Form: — Issued By:

The applicant has requested a completion time extension to **October 31, 2013** to complete the above referenced project. This office has no objection to the request.

If you have any questions please contact me.

Robert V. Kiser, P.E., Township Engineer

RVK/cc

c: Kathy Monzo, Deputy Administrator/Director of Finance
Jack West, P.E., Land Use Engineer
Applicant