DEPARTMENT OF COMMUNITY DEVELOPMENT
OFFICE OF THE ENGINEER

DATE: October 24, 2013

TO: Robert Bruschi, Princeton Administrator

FROM: Robert V. Kiser, P.E., Director of Engineering

PROJECT: **Commerce Bank (TD BANK)**
Rt. 206 & Princeton Ave
Construct two additional parking spaces (Administrative Waiver)
Applicant: Derek M. Jordan, P.E.
Bohler Engineering
35 Technology Avenue
Warren, NJ 07059

_____Performance Guaranty _____Reduction _____Release _____Extension

_____Maintenance Guaranty _____Acceptance _____Release _____Extension

X Completion Time Extension _____Status Report

This office has received a request from the applicant in relation to the above project. Pertinent project information on file prior to this request is as follows:

1. Completion Time: October 31, 2013
2. Performance Guaranty:
   Expiration Date: n/a — Amount: $5,000.00
   Form: Cash — Issued By: Held by Township
3. Maintenance Guaranty:
   Expiration Date: — Amount:
   Form: — Issued By:

The applicant has requested a completion time extension to **October 31, 2015** to complete the above referenced project. This office has no objection to the request.

If you have any questions please contact me.

Robert V. Kiser

Robert V. Kiser, P.E., Director of Engineering

RVK/cc

c: Kathy Monzo, Deputy Administrator/Director of Finance
Jack West, P.E., Land Use Engineer
Applicant