
Mary Moss Playground Park
Princeton, NJ

2015 2016

Pre‐Design Phase
∙ Project Kick‐off Meeting
∙ Site Survey
∙ Metes and Bounds Property Description

Conceptual Design Phase
∙ Neighborhood Design Charrette Meetings (2)
∙ Meeting Summaries
∙ Conceptual Design Plans & Cost Estimates
∙ Conceptual Design Review
∙ Concept Revisions and Final PRC Presentation

Preliminary Design/Development Documents
∙ Preliminary Design Drawings
∙ Material & Product Specifications
∙ Utility Infrastructure Improvements & Geotechnical
∙ Preliminary Cost Estimate
∙ Preliminary Sequence of Construction
∙ Preliminary Design Drawings Review Meeting

Contract Documents
∙ Construction Plans
∙ Supplemental & Technical Specifications
∙ 80% Review Submission
∙ Signed/Sealed Plans for Bidding
∙ Supplemental & Technical Specifications for Bidding
∙ Construction Schedule
∙ Soil Erosion and Sediment Control Certification (SESC)

Public Input Period
Project Meeting
Design Submission
Final PRC Presentation
Project Completion (Final Submission 10/1/2016)
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6/17  ‐ 9/5  ‐ Princeton Schools Closed for Summer

Mary Moss Park_Schedule


