

**DEPARTMENT OF COMMUNITY DEVELOPMENT
OFFICE OF THE ENGINEER**

DATE: July 2, 2014
TO: Robert Bruschi, Princeton Administrator
FROM: Robert V. Kiser, P.E., Director of Engineering
PROJECT: **Dr. Ziad Hadaya and Nada Hadaya**
Minor Subdivision
Block 7007, Lot 4
Applicant: Dr. Ziad Hadaya and Nada Hadaya
289 Jefferson Road
Princeton, NJ 08540

<input type="checkbox"/> Performance Guaranty	<input type="checkbox"/> Reduction	<input type="checkbox"/> Release	<input type="checkbox"/> Extension
<input type="checkbox"/> Maintenance Guaranty	<input type="checkbox"/> Acceptance	<input type="checkbox"/> Release	<input type="checkbox"/> Extension
<input checked="" type="checkbox"/> Completion Time Extension		<input type="checkbox"/> Status Report	

This office has received a request from the contractor for the above project. Pertinent project information on file prior to this request is as follows:

- 1) Completion Time: **July 24, 2014**
- 2) Performance Guaranty:
Expiration Date: N/A Amount: **\$8,280.00 (cash)**
Form: Issued By: Held by Municipality
- 3) Maintenance Guaranty
Expiration Date: Amount:
Form: Issued By:

The applicant has requested a completion time extension to **July 24, 2015** to complete the above referenced project. This office has no objection to the request.

If you have any questions please contact me.



Robert V. Kiser, P.E., Director of Engineering

RVK/cc

cc: Linda McDermott, Municipal Clerk
Kathy Monzo, Deputy Administrator / Director of Finance
Sandy Webb, CFO
Jack West, P.E., Land Use Engineer



Municipality of Princeton

Municipal Building
400 Witherspoon Street
Princeton, NJ 08540-3496

Department of Community Development
Office of the Engineer
Telephone 609-921-7077
Fax: 609-688-2027

ROBERT V. KISER, P.E.
Director of Engineering

VIA FAX 609-585-4106

July 2, 2014

Dr. Ziad Hadaya
289 Jefferson Road
Princeton, NJ 08540

Re: ~~289 Jefferson Road~~
Block 7007, Lot 4

453 Jefferson Road

Dear Dr. Hadaya:

Your completion time relating to the above referenced project expired on July 24, 2014. This matter is to be brought before Princeton Council at its meeting on Monday, July 14, 2014

Please notify this office as soon as possible as to the status of this project. If you fail to send written notice or be present at the meeting, Council will consider acting on your guaranty to ensure that the work is completed in a timely manner.

If you have any questions, please contact this office.

Sincerely,

Robert V. Kiser, P.E.
Director of Engineering

RVK/cc

cc: Jack West, P.E., Land Use Engineer

I have Not started any work but
I will do the work within the next
12 months Thank Z. Hadaya