



Municipality of Princeton

Municipal Building
400 Witherspoon Street
Princeton, NJ 08540-3496

Department of Community Development
Office of the Engineer
Telephone (609)921-7077
Fax: (609) 688-2027

ROBERT V. KISER, P.E.
Director of Engineering

MEMORANDUM

To: Robert Bruschi, Administrator
From: Robert V. Kiser, P.E., Director of Engineering
Date: September 3, 2014
Re: **Approval of Change Order
Improvements to Mercer Road - \$111,600.00**

A contract was entered into in May with Top Line Construction of Somerville, NJ to improve sections of Mercer Road and Quaker road. These repairs were needed due to the very harsh winter. When the work started, it was determined that a significant amount of additional pavement work was required to repair additional sections of these roads.

In this regard the following final change order to this contact is recommended for approval at this time:

Original Contract Amount	\$561,136.05
Change Order #1	\$111,600.00
Final Contract Amount	<u>\$672,736.05</u>

This work will be funded through the \$800,000 road improvement bond ordinance that was approved by Council earlier in the year.

Please find attached a resolution providing for the above change order.

If you have any questions please contact either myself or Deanna Stockton, P.E., Assistant Engineer.

Robert V. Kiser, P.E., Director of Engineering

RVK/cc
c:

Linda McDermott, Municipal Clerk
Kathy Monzo, Deputy Admin/Director of Finance
Sandra Webb, CFO
Trishka Cecil, Esquire, Municipal Attorney
Lisa Maddox, Esquire
Deanna Stockton, P.E., Assistant Engineer
Alina Ferreira, P.E., Construction Engineer

**RESOLUTION 2014R
OF THE MAYOR AND COUNCIL
OF THE MUNICIPALITY OF PRINCETON
RESOLUTION AUTHORIZING FINAL CHANGE ORDER
FOR IMPROVEMENTS TO MERCER ROAD**

WHEREAS, pursuant to duly advertised Notice to Bidders in accordance with the New Jersey Public Contracts Law, *N.J.S.A. 40A:11-1 et seq.*, bids were received and awarded to Top Line Construction for the improvements to Mercer Road and Quaker Road for a contract amount of five hundred sixty one thousand one hundred thirty six dollars and 05/100 (\$561,1360.05); and

WHEREAS, the Princeton Engineering Department recommends the authorization of the Final Change Order No. 1 in the amount of one hundred eleven thousand, six hundred and no cents (\$111,600.00) for additional pavement work.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of Princeton that Final Change Order No. 1 in the amount of one hundred eleven thousand six hundred and no cents (\$111,600.00) for additional pavement work is hereby approved. The final contract amount shall now be six hundred seventy two thousand seven hundred thirty six dollars and five cents (\$672,736.05).

Councilperson	Absent	Present	1 st	2 nd	Yea	Nay	Abstain	Disqualified
Ms. Butler								
Mrs. Crumiller								
Ms. Howard								
Mr. Liverman								
Mr. Miller								
Mr. Simon								
Mayor Lempert								

I, Linda S. McDermott, Clerk of the Municipality of Princeton, do hereby certify that the above is a true and complete copy of a resolution adopted by the Mayor and Council of said Municipality at a meeting held September 8, 2014.

IN WITNESS WHEREOF, I hereunto set my hand and affix the corporate seal of said Municipality, this ___ day of September 2014.

Linda S. McDermott
Municipal Clerk