

## Valley Road and Harris Road Project Update 9-16-16

Please note the majority of the work with the exception of milling and paving work has been completed on Valley Road. No work is planned for the next week, the week of September 19<sup>th</sup>. The milling and paving of Valley Road is on hold due to Executive Order 210, which allows for the New Jersey American Water Company to finish the water main on Harris Road prior to paving. Additional notice will be provided prior to start of milling and paving work.

On Monday, September 19<sup>th</sup>, NJAW's contractor, CRJ Construction plans to begin the replacement of house water services within the public right-of-way on Harris Road between Valley Road and Guyot Avenue. This work will take approximately 2-3 days to complete. The switchover to the new house water service will require shut-off of the water for approximately 30 minutes and is typically done one house at a time between the hours of 9 am and 3 pm. Additional notice will be provided by NJAW to the affected residents. If you have any questions regarding NJAW work, please contact Mr. John Thomas, NJAW Construction Inspector, at 609-380-7367.

Thank you,

Alina Ferreira, P.E., P.P., CME  
Assistant Engineer  
Princeton Engineering Department  
400 Witherspoon Street  
Princeton, NJ 08540  
609-921-7077 x 1285  
[afferreira@princetonnj.gov](mailto:afferreira@princetonnj.gov)