



RESOLUTION 20-133

Resolution Authorizing a Final Change Order in the Amount of - \$2,824.50 with The Dawson Corporation for the Cherry Run Riparian Zone Mitigation Tree Planting Project, Resulting in a Final Contract Amount of \$113,977.50, and the Release of the Performance Bond in the Amount of \$116,802.00, Contingent Upon Receipt of a Two-Year Maintenance Bond in the Amount of \$17,520.38

WHEREAS, pursuant to duly advertised Notice to Bidders in accordance with the New Jersey Public Contracts Law, *N.J.S.A.* 40A:11-1 et seq., three bids were received and a construction contract awarded to The Dawson Corporation for the Cherry Run Riparian Zone Mitigation Tree Planting for a contract amount of one hundred sixteen thousand eight hundred two dollars and fifty cents (\$116,802.50); and

WHEREAS, the Engineering Department advises that the project construction is complete and recommends the approval of a final change order for -\$2,824.50; and

WHEREAS, the Engineering Department recommends final payment and the release of the performance bond to The Dawson Corporation, contingent the receipt of an acceptable Maintenance Bond in the amount of \$17,520.38, expiring on March 10, 2022.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of Princeton hereby approves the final change order in the amount of -\$2,824.50, which results in a final contract amount of one hundred thirteen thousand nine hundred seventy-seven dollars and fifty cents (\$113,977.50) for the Cherry Run Riparian Zone Mitigation Tree Planting.

BE IT FURTHER RESOLVED by the Mayor and Council of Princeton that the performance bond no. NRIFSU0742019 be released to The Dawson Corporation contingent the receipt of the acceptable Maintenance Bond.

| Councilperson | Absent | Present | 1 st | 2 nd | Yea | Nay | Abstain | Disqualified |
|--------------------|--------|---------|-----------------|-----------------|-----|-----|---------|--------------|
| Mr. Cohen | | X | | X | X | | | |
| Ms. Fraga | | X | | | X | | | |
| Ms. Niedergang | | X | X | | X | | | |
| Ms. Pirone Lambros | | X | | | X | | | |
| Ms. Sacks | | X | | | X | | | |
| Mr. Williamson | | X | | | X | | | |
| Mayor Lempert | | X | | | | | | |

I, Delores A. Williams, Municipal Clerk of Princeton, do hereby certify that the above is a true copy of a resolution adopted by the Mayor and Council of Princeton at a meeting held March 9, 2020.

Delores A. Williams, Municipal Clerk

ATTACHMENTS:

- CR Riparian Closeout Recommendation (DOCX)
- Cherry Run Riparian Zone - Final Change Order (PDF)