



RESOLUTION 20-420

Resolution Authorizing a Final Change Order for Improvements to Mary Moss Playground in the Amount of - \$84,665.00 for a Final Construction Project Cost of \$709,739.00, Acceptance of the Improvements at Mary Moss Playground, and Release of Performance Bond No. NAVI-00001850 to V&K Construction, Inc.

WHEREAS, by Resolution 2018-64, Princeton Council awarded a construction contract to V & K Construction Co., Inc. for the Mary Moss Playground Project for a contract amount of seven hundred ninety four thousand four hundred four dollars and no cents (794,404.00); and

WHEREAS, the Engineering Department advises that the project construction is complete and recommends approval of a change order in the amount of -\$84,665.00, resulting in a final contract amount of seven hundred nine thousand seven hundred thirty nine dollars and no cents (\$709,739.00); and


WHEREAS, the Engineering Department recommends final payment and the release of the performance bond, having received an acceptable maintenance bond in the amount of \$106,460.85, expiring on July 22, 2022.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of Princeton that the final amended contract amount of seven hundred nine thousand seven hundred thirty nine dollars and no cents (\$709,739.00), amended by a final change order of -\$84,665.00, is hereby approved for the Mary Moss Playground project.

BE IT FURTHER RESOLVED by the Mayor and Council of Princeton that project performance bond no. NAVI-00001850 be released to V & K Construction Co. Inc.

Councilperson	Absent	Present	1 st	2 nd	Yea	Nay	Abstain	Disqualified
Mr. Cohen		X			X			
Ms. Fraga		X	X		X			
Ms. Niedergang		X		X	X			
Ms. Pirone Lambros		X			X			
Ms. Sacks		X			X			
Mr. Williamson		X			X			
Mayor Lempert		X						

I, Delores A. Williams, Municipal Clerk of Princeton, do hereby certify that the above is a true copy of a resolution adopted by the Mayor and Council of Princeton at a meeting held December 21, 2020.



Delores A. Williams, Municipal Clerk

ATTACHMENTS:

- MEMO RE Mary Moss Playground - Change Order No.1 and Final (PDF)