



**RESOLUTION 21-79**

**Resolution Amending Agreement for the 2020 Traffic Striping and Pavement Marking Project; Approving the Final Change Order in the Amount of \$5,386.95, Resulting in a Final Contract Amount of \$77,232.75; and Authorizing Release of the Performance Bond**

**WHEREAS**, pursuant to duly advertised Notice to Bidders in accordance with the New Jersey Public Contracts Law, *N.J.S.A.* 40A:11-1 et seq., bids were received and a construction contract awarded to Traffic Lines, Inc. for the 2020 Traffic Striping and Pavement Marking Project for a contract amount of seventy-one thousand eight hundred forty-five dollars and eighty cents (\$71,845.80) (“Agreement”); and

**WHEREAS**, during the course of execution of the Agreement, the Engineering Department requested and directed Traffic Lines, Inc. to complete additional work, which included the removal of existing striping and installation of striping to accommodate outdoor dining and curbside pickup activities on Witherspoon Street and Hulfish Street at a cost of \$6,509.50; and

**WHEREAS**, notwithstanding the completion of this additional work, the as-completed work amounted to \$70,723.25, and therefore, the total not to exceed contract amount, with the additional work, is \$77,232.75 (with a total net increase of \$5,386.95); and

**WHEREAS**, the additional work was necessary to allow outdoor dining and the public’s access to dining establishments as a result of the COVID-19 Declaration of State of Public Health Emergency in New Jersey, which was not reasonably foreseeable at the time the original bidding was conducted; and


**WHEREAS**, the Chief Financial Officer has certified the availability of adequate funds

as required by law in account # 04-215-19-021-076-346; and

**WHEREAS**, the Engineering Department advises that the striping contract at an amended amount of \$77,232.75, is complete and recommends final payment and the release of the performance bond.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of Princeton as follows:

1. The 2020 Traffic Striping and Pavement Marking Project is hereby amended to provide for the completion of removal of traffic striping and addition of new striping on Witherspoon Street and Hulfish Street to accommodate outdoor dining and curbside pick-up activities for the dining establishments on Witherspoon Street for the amount of \$6,509.50 (net increase in total contract amount of \$5,386.95, and total not to exceed contract amount of \$77,232.75).
2. Performance Bond No. B1229970 shall be and is hereby released to Traffic Lines, Inc.
3. When countersigned by Traffic Lines, Inc., this Resolution shall serve as an amendment to the original 2020 Traffic Striping and Pavement Marking Project contract and shall memorialize the terms of Change Order No. 1.

  
\_\_\_\_\_  
Delores A. Williams, Municipal Clerk

By:   
\_\_\_\_\_  
Mark Freda, Mayor

AGREED to this 8<sup>th</sup> of March, 2021

ATTEST:

TRAFFIC LINES, INC.

Loraine Berry

By: [Signature]

FITZPATRICK, VICE PRESIDENT

Councilperson	Absent	Present	1 <sup>st</sup>	2 <sup>nd</sup>	Yea	Nay	Abstain	Disqualified
Mr. Cohen		X			X			
Ms. Fraga		X			X			
Ms. Niedergang		X	X		X			
Ms. Pirone Lambros		X			X			
Ms. Sacks		X			X			
Mr. Williamson		X		X	X			
Mayor Freda		X						

I, Delores A. Williams, Municipal Clerk of Princeton, do hereby certify that the above is a true copy of a resolution adopted by the Mayor and Council of Princeton at a meeting held February 16, 2021.

Delores A. Williams  
Delores A. Williams, Municipal Clerk

ATTACHMENTS:

- DLS Memo to Admin. RE Change Order (DOCX)