



Week # 6 Finish Water Main Replacement. Reassess work progress after end of week #6
*(Phase #2 Start Services Transfers on 11/30/2020)

Week # 6 Water main replacement
11/23/2020