
DEPARTMENT OF COMMUNITY DEVELOPMENT
OFFICE OF THE ENGINEER

DATE: May 14,2014

TO: Robert Bruschi, Princeton Administrator

FROM: Robert V. Kiser, P.E., Director of Engineering

PROJECT: Martinez Construction LLC
48 Leigh Avenue - Expansion of Restaurant and Grocery Store
Applicant: Victor Martinez

Martinez Construction LLC
48 Leigh Avenue
Princeton, NJ 08540

-------------------------------------------------------------------------

This office has received a request from the contractor for the above project. Pertinent project
information on file prior to this request is as follows:

1) Completion Time: May 31, 2014

2) Performance Guaranty:
Expiration Date: Nt A Amount:

Form: Bond B98808-016572 Issued By:

$ 18,554.00 (LOC)
$ 2,062.00 (Cash)
American Southern Insurance Company

3) Maintenance Guaranty
Expiration Date:
Form:

Amount:
Issued By:

The applicant has requested a completion time extension to May 31,2015 to complete the above
referenced project. This office has no objection to the request.

If you have any questions please contact me.

Robert V. Kiser, P.E., Director of Engineering

RVK/cc

c: Linda McDennott, Municipal Clerk
Kathy Monzo, Deputy Administrator / Director of Finance
Sandy Webb, CFO
Jack West, P.E., Land Use Engineer

-- - ------

Perfonnance Reduction Release Extension
Guaranty

Maintenance Acceptance Release Extension
Guaranty

X Completion Time Extension Status Report



MARTINEZ CONSTRUCTION LLC
48 LEIGH AVE

PRINCETON NJ 08540
609-279-1905

May 13, 2014

Princeton
Engineering Department
400 Witherspoon Street
Princeton NJ 08540

Re: 48 Leigh Avenue

Dear Mr. Kiser:

Please be advised that the reconstruction has not yet been completed. Therefore,
I am requesting a extension on time for the above project to May 31,2015.

If you have any questions please contact me.

Victor Martinez
Applicant

-- -- - - - --- - - -


