



RESOLUTION 19-335

Resolution Authorizing Change Order No. 1 and Final in the Not to Exceed Amount of \$1,753.35 for the 2019 Municipal Road Striping Contract, Resulting in a New Contract Amount of \$38,869.35

WHEREAS, the Municipality of Princeton has a need to retain the services of a qualified contractor for purposes of installing pavement markings and line striping on Municipal roadways and parking lots; and

WHEREAS, on May 6, 2019, the Mayor and Council approved Resolution 19-137 for a contract with Straight Edge Striping, LLC of Bound Brook, New Jersey in the amount not to exceed \$37,116.00; and


WHEREAS, the Princeton Engineering Department recommends the authorization of a Change Order in the amount of one thousand seven hundred fifty-three dollars and thirty-five cents (\$1,753.35) for additional line striping work on municipal roads; and

WHEREAS, the Chief Financial Officer has certified that sufficient funds are available in capital account #04-215-16-020-076-351 to pay for said services.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of Princeton that a Change Order in the amount of thousand seven hundred fifty-three dollars and thirty-five cents (\$1,753.35) is hereby approved for the 2019 Municipal Road Striping Contract that will provide for additional line striping on municipal roadways. The new and final contract amount shall be thirty-eight thousand eight hundred sixty-nine dollars and thirty-five cents (\$38,869.35).

Councilperson	Absent	Present	1 st	2 nd	Yea	Nay	Abstain	Disqualified
Mr. Cohen		X			X			
Ms. Crumiller		X	X		X			
Ms. Fraga		X		X	X			
Ms. Niedergang		X			X			
Mr. Quinn		X			X			
Mr. Williamson		X			X			
Mayor Lempert		X						

I, Delores A. Williams, Municipal Clerk of Princeton, do hereby certify that the above is a true copy of a resolution adopted by the Mayor and Council of Princeton at a meeting held October 28, 2019.



 Delores A. Williams, Municipal Clerk